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200  Days are  

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 
 OCCI submitted a 

revised price quote 

to MoDOT for the 

additional work 

needed at Bents 8 

and 11.  

 

 OCCI submitted RFI 

#14 regarding the 

Bearing Seat in Units 

4 & 5. 

Setting Girders 

OCCI’s primary focus for the 

end of this week has been 

setting girders from Pier 7 to 

Pier 6. As of this morning the 

two west girders spanned 

from Pier 7 to the first false-

work tower. There are two 

falsework towers between 

Piers 6 and 7 which will sup-

port the girders as each span 

is bolted together.  

 

OCCI completed additional 

substructure repairs on the 

north end of the project ear-

lier this week. The columns at 

Bent 11 were poured as well 

as the cap at Bent 8. OCCI 

completed the demolition at 

Bent 14, and they are in the 

process of  forming up the 

columns. 

Girder set at Pier 7 

Two girders set on falsework tower 


